

EE 491 Weekly Report

DEC15-10 IVend Product Delivery Sensor Design Analysis

Advisor: Dr. Zhengdao Wang

Client: Fawn Engineering

Members (roles):

Tyler Westberg (Team Leader)

Jacob Olstad (Communication Leader)

Tim Howell (Webmaster)

Steve Dorenkamp (Webmaster)

Seth Schmidt (Concepts Holder)

Weekly Summary:

This week was dedicated to working on project documentation and working on perfecting firmware.

Group Meeting 12/7:

Duration 2 hours. Members: Jacob Olstad, Tyler Westberg, Tim Howell, Seth Schmidt, Steve Dorenkamp, Fawn

Notes:

This meeting was held to update Fawn on the conclusion of the project and discuss handing it back to them. They were very pleased with our results and are excited to be able to implement the design into their systems.

Plans for next week:

Last week of project

Members Contributions:

Tyler Westberg: Finished up poster and section of final document. Worked with Fawn to ensure they would be able to attend final presentation.

Jacob Olstad: Working to improve firmware, project documentation

Tim Howell: Updated webpage. Finished working on final documentation and presentation.

Steve Dorenkamp: Worked on finishing our final document, helped with final poster design

Seth Schmidt:

Project Contributions:

<u>Member</u>	<u>Time this week (hrs)</u>	<u>Time to date (hrs)</u>
Tyler Westberg	3	99.75
Jacob Olstad	5	144.5
Tim Howell	4	107.5
Seth Schmidt	0	76.5
Steve Dorenkamp:	3	76