

EE 491 Weekly Report

DEC15-10 IVend Product Delivery Sensor Design Analysis

Advisor: Dr. Zhengdao Wang

Client: Fawn Engineering

Members (roles):

Tyler Westberg (Team Leader)

Jacob Olstad (Communication Leader)

Tim Howell (Webmaster)

Steve Dorenkamp (Webmaster)

Seth Schmidt (Concepts Holder)

Weekly Summary:

This week was dedicated to working on working on the firmware and beginning work on the final presentation.

Group Meeting 11/03:

Duration: 1 hour

Members: Jacob Olstad, Tyler Westberg, Tim Howell

Notes:

This meeting was held to work on the firmware and begin to work on the final presentation. Work for firmware was split up and final presentation was divided among team members.

Plans for next week:

1. Continue work on firmware
2. Begin work on final presentation

Members Contributions:

Tyler Westberg: Updated final presentation and started work on poster. Maintained communication with Fawn.

Jacob Olstad: working on final hardware, final presentation

Tim Howell: Updated webpage. Worked on presentation with group. Firmware work.

Steve Dorenkamp: Reading correspondence with Fawn to keep up on what their expectations are.

Seth Schmidt:

Project Contributions:

<u>Member</u>	<u>Time this week (hrs)</u>	<u>Time to date (hrs)</u>
Tyler Westberg	3	86.75
Jacob Olstad	10	117.5
Tim Howell	4	91.5
Seth Schmidt	0	71.5
Steve Dorenkamp:	.25	65